

GENERAL ISSUES

TOPICS TO DISCUSS, SCHEDULE, ETC.

CURRENT PROJECT-STATUS

» ARE WE IN SCHEDULE OR DO WE HAVE TO HANDLE DELAYS?

- Financial Reporting. *(both intern and Interims Report)*
- Monthly Workplans. *(we need to have them for the Interims Report!)*
- Monthly Skype-meetings. *(maybe aligned to the Workplans?)*
- Keeping the website up-to-date. *(making the Outputs available once we agreed on them)*

SCHEDULE

» THE CURRENT PROJECT-STATUS

🗨️ We are a bit behind, but actually it is nothing we need to worry about.

🗨️ We need to be through when the Interims Report is due. Latest!

Output	Original	Revised	Status
O1-A1: Interactive Task System	12/2014	03/2015	✓
O1-A2: Learning Concept Design	03/2015	04/2015	✓
O1-A3: Evaluation of Concept	04/2015	05/2015	✓
O1-A4: Handbook design	06/2015	08/2015	✓
O1-A5: Translations	07/2015	09/2015	✓
O1-A6: Publications	06/2017	06/2017	✓

Expert-evaluation pending

Technical part missing
(needs to be translated as well)

Portuguese translation missing

SCHEDULE

» THE CURRENT PROJECT-STATUS

🗺️ We really need to get back into the schedule with A1-A3 again, to not negatively affect the others.

Output	Original	Revised	Status
O2/3-A1: Graphics and UI design	07/2015	10/2015	✓
O2/3-A2: Programming	04/2016	04/2016	✓
O2/3-A3: Prototyping	10/2015	11/2015	✓
O2/3-A4: Usability test	05/2016	04/2016	✓
O2/3-A5: Revision	07/2016	06/2016	✓
O2/3-A6: Translations	04/2016	04/2016	✓
O2/3-A7: Final development	08/2016	07/2016	✓
O2/3-A8: Marketing	09/2017	09/2017	✓

Needs to be finished for the Interims Report in June

SCHEDULE

» THE CURRENT PROJECT-STATUS

🗺️ We really need to get back into the schedule with A1-A3 again, to not negatively affect the others.

Output	Original	Revised	Status
O4-A1: Course structure	12/2015	01/2016	✓
O4-A2: Content development	10/2016	09/2016	✓
O4-A3: Test implementation	04/2017	03/2017	✓
O4-A4: Evaluation	04/2017	03/2017	✓
O4-A5: Redesign	05/2017	04/2017	✓
O4-A6: Translations	10/2016	09/2016	✓
O4-A7: Instructional video	10/2016	09/2016	✓

← List of topics based on the same structure as outlined in the LCD.

← Actual courses

SCHEDULE

Output	Comment
O1-A3: Evaluation with experts	Questionnaire exists; pending
O1-A3: Evaluation with students	Data is there; needs to be evaluated
O1-A4: Writing the technical part of the handbook	Dependent from O2/O3-A1
O1-A5: Translations of the technical handbook part	Dependent from O1-A4

O2/3-A1: Creation of the User Interface (graphics and programming)	
O2/3-A2: Programming the online portal and the app	
O2-A3: Creation of a prototype to showcase the portal and the application	Relevant for discussions, evaluations, and dissemination.

SCHEDULE

Let us set deadlines together.

Output	Comment	
O1-A3: Evaluation with experts	Questionnaire exists; pending	End January
O1-A3: Evaluation with students	Data is there; needs to be evaluated	End January
O1-A4: Writing the technical part of the handbook	Dependent from O2/O3-A1	End February
O1-A5: Translations of the technical handbook part	Dependent from O1-A4	End March
O2/3-A1: Creation of the User Interface (graphics and programming)		End January/ February
O2/3-A2: Programming the online portal and the app		End July
O2-A3: Creation of a prototype to showcase the portal and the application	Relevant for discussions, evaluations, and dissemination.	End March

CONTACT

Address:

Universität Paderborn
Department für Wirtschaftspädagogik
Lehrstuhl für Wirtschaftspädagogik II
Warburger Straße 100
33098 Paderborn

Website:

upb.de/wipaed

Prof. Dr. Marc Beutner

+49 (0) 52 51 / 60 - 23 67

Marc.Beutner@uni-paderborn.de

Matthias Teine, M. Sc.

+49 (0) 52 51 / 60 - 54 30

Matthias.Teine@wiwi.upb.de